ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ,

ಬಿ.ಬಿ.ಎಂ.ಪಿ ಕಛೇರಿ, ಚೌಡೇಶ್ವರಿ ಬಸ್ ನಿಲ್ದಾಣದ ಹತ್ತಿರ, ಮತ್ತಿಕೆರೆ, ಬೆಂಗಳೂರು-೫೪.

ಸಂಖ್ಯೆ: ಕಾಪಾಅ/ ರಾರಾನವಿ/ಪಿ.ಆರ್/303 /22-23 ದಿನಾಂಕ: 28.09.2022

ದೃಢೀಕರಣ

ಕಾಮಗಾರಿಯ ಹೆಸರು:- **Comprehensive development of roads, drains and footpath in HMT Layout, SBM Colony and Surrounding areas in Ward No.17 under PACKAGE- 2019-20 RRN-DIV-(10) Annexure-2 Sl No.1943**

Job Code:-017-20-000008
Estimate Cost:-1100.00 lakhs
P-Code:-P-3744

ಮೇಲ್ಕಂಡಂತೆ, ವಿವರಿಸಿರುವ ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಯಾವುದೇ ರೀತಿಯಲ್ಲಿ **Overlap** ಆಗಲಿ ಅಥವಾ **Duplication** ಆಗಲಿ ಆಗಿರುವುದಿಲ್ಲ. ಸದರಿ ಕಾಮಗಾರಿಯು ಇತರೆ ಯಾವುದೇ ಕಾಮಗಾರಿಯ **DLP (Defect Liability Period)** ಅವಧಿಯಲ್ಲಿ ಇಲ್ಲದಿರುವುದಾಗಿ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಬೇರೊಂದು ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ ಅಥವಾ ಇತರೆ ಯಾವುದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಕೈಗೊಳ್ಳಲು ಉದ್ದೇಶಿಸಿ ಕಾಮಗಾರಿಯನ್ನು ಕೈಗೊಂಡಿರುವುದಿಲ್ಲರಿರುವುದಾಗಿ ದೃಢೀಕರಿಸುತ್ತಾ, ಪ್ರಸ್ತುತ ಪಾವತಿಗೆ ಸಲ್ಲಿಸುತ್ತಿರುವ ಕಾಮಗಾರಿಯನ್ನು ಇದೇ ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ, ಅಂದಾಜುಪಟ್ಟಿಯಲ್ಲಿ ಹಾಗೂ ಇದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಅನುಷ್ಠಾನಗೊಳಿಸಿರುವುದಾಗಿ ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಿದೆ.

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ವಾರ್ಡ್ ಸಂಖ್ಯೆ 17

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಏಕ್ಕಾಧೀಕ್ಷಕರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ,
ಬಿ.ಬಿ.ಎಂ.ಪಿ ಕಛೇರಿ, ಚೌಡೇಶ್ವರಿ ಬಸ್ ನಿಲ್ದಾಣದ ಹತ್ತಿರ, ಮತ್ತಿಕೆರೆ, ಬೆಂಗಳೂರು-೫೪.

ಸಂಖ್ಯೆ: ಕಾಪಾಅ/ ರಾರಾನವಿ/ಪಿ.ಆರ್/303 /22-23 ದಿನಾಂಕ:23.09.2022

ದೃಢೀಕರಣ

ಕಾಮಗಾರಿಯ ಹೆಸರು:- **Comprehensive development of roads, drains and footpath in HMT Layout, SBM Colony and Surrounding areas in Ward No.17 under PACKAGE- 2019-20 RRN-DIV-(10) Annexure-2 Sl No.1943**

ಕರಾರು ಒಪ್ಪಂದದ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ:- 82/14.09.2020
ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ: 83/14.09.2020
ಕಾಮಗಾರಿಯ ಒಟ್ಟು ಅಂದಾಜು ಮೊತ್ತ ರೂ.1100.00

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಲೋಕಾಯುಕ್ತ/ಸಿ.ಓ.ಡಿ/ಎ.ಸಿ.ಬಿ/ಪಾಲಿಕೆ ಅಥವಾ ಮತ್ಯಾವುದೇ ತನಿಖಾ ಸಂಸ್ಥೆಯ ತನಿಖೆಗೆ ಓಳಪಟ್ಟಿರುವುದಿಲ್ಲವೆಂದು ಈ ಮೂಲಕ ದೃಡೀಕರಿಸಲಾಗಿದೆ. ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯ ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ:**017-20-000008** ಅಂದಾಜು ಮೊತ್ತ ರೂ.**1100.00** ಲಕ್ಷಗಳಾಗಿದ್ದು, ಸದರಿ ಕಾಮಗಾರಿಯ ಎರಡನೇ ಮತ್ತು ಭಾಗಶಃ ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ. **56,24,764.00** ಗಳನ್ನು ಪಾವತಿಸಲು ಆನ್ ಲೈನ್ ಮೂಲಕ ಸಲ್ಲಿಸಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

ದೃಢೀಕರಣ

ಕಾಮಗಾರಿಯ ಹೆಸರು:-

Comprehensive development of roads, drains and footpath in HMT Layout, SBM Colony and Surrounding areas in Ward No.17 under PACKAGE- 2019-20 RRN-DIV-(10) Annexure-2 Sl No.1943

Estimate Cost:-1100.00 lakhs
Agreement No:-82/14.09.2020
Work No & Date:-83/14.09.2020
P-Code:-P-3744
Bill Amount:-56,24,764.00

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದ ಬಿಲ್ಲುಗಳ ದಾಖಲೆಗಳನ್ನು **Financial Code** ಪ್ರಕಾರ ಪರಿಶೀಲಿಸಲಾಗಿ **Pre-Audit** ಸಹ ಮಾಡಲಾಗಿ ಯಾವುದೇ ನ್ಯೂನತೆ/ಲೋಪದೋಷಗಳು ಕಂಡು ಬಂಧಿಲ್ಲದಿರುವುದು ಹಾಗೂ ಈ ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದ ಯಾವುದೇ ರೀತಿಯ **Audit Objection** ಸಹ ಇಲ್ಲದಿರುವುದನ್ನು ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಲಾಗಿದೆ.

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು
ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

CHECK LIST

Name of Work :Comprehensive development of roads, drains and footpath in HMT Layout, SBM Colony and surrounding areas in Ward No.17 under PACKAGE- 2019-20 RRN-DIV-(10) Annexure-2 Sl No.1943

Job code : 017-20-000008

Estimate Cost :1100.00 Lakhs

P-3744

Sl.No		Remarks
	1. Upto work order Shall having following	
1	Original Job code	Uploaded
2	Name of work should tally in all documents as per original job Coe	Uploaded
3	Approved estiamte with AS/TS seal & memo sheet	Uploaded
4	Sketch should be same in both estimate and MB	Uploaded
5	Approved DTS Copy along with (KW-1/KW-2/KW-3/KW-4)	Uploaded
6	Tender Notification peper Advertisement	Uploaded
7	Online tender approval copy	Uploaded
8	Agreement copy with E-Paper & Agreement date & Number	Uploaded
9	Schedule-B	Uploaded
10	Work order	Uploaded
	II. Measurement book Shall have following	
1	Name of the work/Job code/ agreement & Work order No/Estimate amount/administractive & Technical Sanction details	Uploaded
2	Date of Pre-measurement/measurement (RA/Final etc., as the case may be but the dates area not before work order)	Uploaded
3	Item wise measurement (as per standard recording requirements)	Uploaded
4	Check measurement with dates by the concerned AEE/EE as per codal requirement	Uploaded
5	Completion Certificate as the case may be as per power delegation	Uploaded
6	In case of final bills/claims, the agency shall accept in writing as per codal procedure	Uploaded
7	Divisional accounts officials shall check and verify the arithmetical calculation & all required verification as per A Code	Uploaded
8	Stautory deductions as per prevalling norms code	Uploaded
	III. In case of deviation of the quantities-work slip/EIRL during execution	
1	Approval of work slip form competent authority as per power delegation	Uploaded
2	Approval of EIRL from Competent authority as per power delegation	Uploaded

Scanned with CamScanner

SL. No	IV.Depending on the Quantities, Variations and amount modified/revised estimate with administrative approval and Technical sanction details	
1	Geo tag photos (before/during/after)	Uploaded
2	Approved online road history	Uploaded
3	Penalty in case of delay in completion of works	Uploaded
4	EOT (Extension of time)-Accorded if any as per norms	Uploaded
5	Price Adjustment bill (if the clause included in the tender but as per the GO orders)	Uploaded
6	Quality assurance test report as per MORT & H or toher relevant standards. (No. of test reports/results should be on par with the frequency as stipulated in MORT & H or other relevant standards)	Uploaded
7	Certificate regarding enquiry in Lokayutha/CID/ACB/TVCC/in any agency/Institution	Uploaded
8	Certificate regarding duplication of Works/Work is not under DLP/as not proposed in any other work or budget head	Uploaded
9	Mobilization advance as per tender documents and GO	Uploaded
10	Approval for change of place & change of work as per the power delegation	Uploaded
11	Approval of DPR/PMC as per KTPP act (28-E)	Uploaded
12	Accounts certificate stating no audit objection and pre-audit certificate stating the bill is as per financial code	Uploaded
13	In case of enquiry /financial discrepancy order from competent authority before uploading the bill	Uploaded

Account Superintendent
Rajarajeshwarinagara Division

Scanned with CamScanner